
Numbers in italics indicate bonds have not been certified.

########### $43,226,563 $31,443,633 $25,015,151 $253,331 $58,158,430 $39,459,528 $59,596,685 $43,571,829 $49,177,411 $32,475,642 $73,556,812 $14,126,641 $64,952,700 $166,271,535 $54,547,195 $22,595,050 $0 $156,515,965 $26,800,000 $0 $0

Phase 1 Phase 2 Total Certification Date(s) Certified
Certification 
06/20/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

‐ Various Various $33,100,000 Various $29,800,000 $1,300,000 $1,780,250 *

P06‐029 Ruidoso Ruidoso Middle School $7,168,708 $1,965,000 $9,133,708
09/21/05; 11/06/08; 11/06/09; 

5/1/12 $9,133,708 $1,965,000
P07‐005 Deming Deming High $2,700,000 $53,600,000 $56,300,000 11/1/2007 $2,700,000 $26,800,000 $26,800,000
P09‐011 Central Natanni Nez $478,360 $5,763,932 $6,242,292 11/6/2008 $6,242,292 $5,763,932
P09‐014 Clovis  James Bickley ES $587,782 $9,791,000 $10,378,782 11/6/08; 11/04/10; 11/01/12 $10,378,782 $9,791,000
P09‐015 Clovis  Lockwood ES $651,298 $10,779,173 $11,430,471 11/6/08; 11/04/10; 05/01/12 $11,430,471 $10,779,173
P09‐013 Clovis  Bella Vista ES $754,193 $5,928,651 $6,682,844 11/6/08; 11/04/10; 11/03/11 $6,682,844 $5,928,651
P06‐012 Espanola  Alcalde ES $0 $5,569,291 $5,569,291 11/4/10; 05/01/12 $5,569,291 $5,569,291
P10‐003 Farmington  Tibbetts MS  $973,500 $19,086,500 $20,060,000 11/06/09; 11/4/10 $20,060,000 $19,086,500
P10‐004 Gallup Crownpoint ES $1,078,343 $11,780,756 $12,859,099 11/4/10; 11/03/11 $12,859,099 $11,780,756

P08‐003 Gadsden Gadsden HS $0 $43,020,000 $43,020,000
11/06/08; 11/4/2010; 05/01/12; 

11/01/12 $29,250,000 $11,308,300 $14,850,000 $13,770,000
P10‐007 Las Cruces Loma Heights ES $684,924 $8,056,464 $8,741,388 11/04/10; 05/01/12 $8,741,388 $8,056,464

C10‐001 NMSD
NMSD Deficiencies 
Correction $2,500,000 $2,500,000 DLA 6/19/2009 $2,500,000

C10‐001 NMSD
NMSD Deficiencies 
Correction $1,796,446 $1,796,446 11/3/2011 $1,796,446

C10‐001 NMSD
Site Improvements 
/Cerillos Road ‐ DCP $250,000 $2,170,381 $2,420,381 11/3/2011; 06/20/13 $2,500,000 ($79,619) $2,170,381

C10‐001 NMSD Dillon Hall Phase 2 $400,000 $3,574,078 $3,974,078 11/3/2011; 06/20/13 $4,000,000 ($25,922) $3,574,078

C10‐001* NMSD

Dillon Hall Phase 2 
(Advance for AA Work 
$698,011) $698,011 $698,011 $0 $698,011

C10‐002 NMSBVI NMSBVI $2,300,000 $2,300,000  DLA 6/19/2009 $2,300,000
C10‐002 NMSBVI NMSBVI $1,748,301 $1,748,301 11/3/2011 $1,748,301
C10‐002 NMSBVI WEC Building $616,194 $7,576,828 $8,193,022 11/3/2011; 06/20/13 $6,161,940 $2,031,082 $616,194 $7,576,828 *

$16,343,302 $197,704,811 $247,148,113 $173,854,562 $12,396,950 $25,015,151 $0 $32,133,859 $11,308,300 $0 $13,321,287 $2,478,261 $0 $9,791,000 $0 $14,850,000 $0 $26,800,000 $13,770,000 $0 $0 $26,800,000 $0 $0

* ‐ Phase cost partially funded/certified.

Phase 1 Phase 2 Total Certification Date(s) Certified
Certification 
06/20/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

P11‐001 Alamogordo Yucca ES Renovation $266,056 $3,732,500 $3,998,556 05/05/09; 11/4/2010 $3,998,556 $3,732,500
P11‐002 Alamogordo Yucca ES New School $720,563 $8,162,154 $8,882,717 05/05/09; 11/4/2010 $7,205,626 $8,162,154 *

P11‐003 Cobre
Bayard ES (Advance 
$2,500,000) $587,711 $8,360,603 $8,948,314 05/05/09; 11/4/2010 $5,877,110 $8,360,603 *

P11‐005 Gallup Washington ES $758,355 $6,825,195 $7,583,550 05/05/09; 11/4/2010 $7,583,550 $758,355 $6,825,195
P11‐006 Gallup Church Rock Academy $886,449 $7,978,040 $8,864,489 05/05/09; 11/4/2010 $8,864,489 $886,449 $7,978,040
P11‐008 Gallup Jefferson ES $980,561 $8,825,050 $9,805,611 05/05/09; 11/4/2010; 05/01/12 $980,561 $980,561 $8,825,050

P11‐011 Las Cruces Las Cruces HS $1,980,000 $65,921,000 $67,901,000
05/05/09; 11/4/2010; 05/01/12; 

11/01/12 $46,979,000 $1,980,000 $44,999,000 $20,922,000
P11‐012 Las Cruces University Hills ES Ph. 1 &  $226,388 $1,908,288 $2,134,676 11/4/10; 11/03/11 $2,134,676 $2,134,676

PCA P11‐013 Los Alamos Los Alamos MS Ph. 1 & Ph $445,500 $5,706,723 $6,152,223 11/4/10; 11/01/12 $5,928,019 $5,482,519 *
PCA P11‐014 Los Alamos Aspen ES $264,000 $5,683,206 $5,947,206 11/4/10; 11/01/12 $5,219,215 $264,000 $5,947,206 *

P11‐015 Los Lunas Los Lunas HS $2,400,000 $48,080,742 $50,480,742 11/4/2010; 05/01/12; 11/01/12 $50,480,742 $23,468,099 $24,612,643
P11‐016 Roswell Valley View ES $570,881 $6,837,365 $7,408,246 11/4/10; 05/01/12; 11/01/12 $7,724,881 $6,837,365

P11‐017 Roswell Berrendo ES $711,387 $8,068,427 $8,779,814
11/4/10; 05/01/12; 11/01/12; 

06/20/13 $9,468,987 ($689,173) $8,068,427
P11‐018 Roswell Military Heights ES $533,652 $7,319,755 $7,853,407 11/4/2010; 05/01/12; 06/20/13 $5,336,524 $2,516,883 $7,319,755 *
P11‐019 Roswell El Capitan ES $1,221,818 $10,464,360 $11,686,178 11/4/2010; 05/01/12;06/20/13 $12,218,180 ($532,002) $10,464,360
P11‐020 Clovis New Middle School $0 $19,157,451 $19,157,451 11/6/09; 11/04/10 $19,157,451

$12,553,321 $223,030,859 $235,584,180 Total $199,157,567 $1,295,708 $7,004,041 $0 $0 $23,468,099 $5,482,519 $44,999,000 $25,852,542 $15,197,968 $14,109,360 $24,612,643 $7,978,040 $3,732,500 $0 $27,747,195 $8,825,050 $0 $0 $0 $0 $0

* ‐ Phase cost partially funded/certified.

Phase 1 Phase 2 Total Certification Date(s) Certified
Certification 
06/20/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

P12‐001 Albuquerque Douglas MacArthur ES $0 $1,826,202 $1,826,202 11/3/2011 $1,826,202 $0 $1,826,202
P12‐002 Albuquerque McKinley MS $430,982 $3,986,657 $4,417,639 11/3/2011 $4,417,639 $430,982 $218,725 $3,767,932
P12‐003 Albuquerque Chaparral ES $815,755 $7,341,794 $8,157,549 11/3/2011 $8,157,549 $815,755 $7,341,794
P12‐004 Belen Family School $0 $1,600,408 $1,600,408 11/3/2011 $1,600,408 $0 $1,600,408
P12‐005 Bernalillo Bernalillo HS $1,355,200 $18,368,293 $19,723,493 11/3/2011 $19,723,493 $1,355,200 $18,368,293
P12‐006 Espanola Velarde ES $0 $2,671,855 $2,671,855 11/3/2011 $2,618,292 $0 $2,671,855 *
P12‐008 Espanola E.T.S. Fairview ES $781,000 $9,102,070 $9,883,070 11/3/2011 $9,883,070 $781,000 $9,102,070
P12‐009 Estancia Estancia MS $493,521 $5,647,477 $6,140,998 11/3/2011 $4,935,209 $493,521 $5,647,477 *
P12‐010 Santa Rosa Rita Marquez ES/Anton Ch $462,000 $4,398,000 $4,860,000 11/3/2011; 06/20/13 $4,620,000 $240,000 $462,000 $4,398,000
P12‐011 Socorro San Antonio ES $244,550 $2,200,948 $2,445,498 11/3/2011 $2,445,498 $244,550 $2,200,948
P12‐012 T or C Truth or Consequences ES $499,562 $5,331,450 $5,831,012 11/3/2011 $4,995,618 $499,562 $5,331,450 *
P12‐013 West Las VegasWLV Family Partnership M $159,390 $1,622,114 $1,781,504 11/3/11; 11/01/12 $1,935,436 $159,390 $1,622,114
P12‐014 West Las VegasUnion ES $0 $859,921 $859,921 11/3/2011; 11/01/12 $859,921 $0 $859,921
P12‐015 Rio Rancho Colinas del Norte ES $181,686 $1,635,174 $1,816,860 11/3/2011 $1,816,860 $181,686 $1,635,174
P12‐016 Rio Rancho Vista Grande ES $1,023,664 $921,298 $1,944,962 11/3/2011 $1,944,962 $102,366 $921,298

$6,447,310 $67,513,661 $73,960,971 $71,780,157 $240,000 $5,366,623 $0 $0 $2,556,472 $0 $1,019,311 $4,398,000 $20,161,560 $0 $33,064,497 $1,600,408 $2,671,855 $2,200,948 $0 $0 $0 $0 $0 $0 $0

* ‐ Phase cost partially funded/certified.

FY12 AWARDS

$7,923,095 $25,578,871 $37,336,760 $2,200,948 $0

$30,472,140 $91,532,029 $50,432,543 $36,572,245 $0

FY11 AWARDS

PRIOR YEAR AWARDS

$69,545,960 $27,107,848 $24,641,000 $40,570,000 $26,800,000

$114,870,545 $191,805,453 $185,111,795 $243,413,780 $183,315,965
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
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Phase 1 Phase 2 Total Certification Date(s) Certified
Certification 
06/20/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

R12‐001 Animas

Animas HS 
Cafeteria/Classroom/ 
Auditorium Roof $58,530 11/3/2011 $58,530 $58,530

R12‐002 Gadsden
Chaparral ES Main 
Building Roof $721,522 11/3/2011 $721,522 $721,522

R12‐003 Gadsden
Tower & corridor to 
cafeteria $28,800 11/3/2011 $28,800 $28,800

R12‐004 Gadsden
Tower & corridor to 
cafeteria $28,800 11/3/2011 $28,800 $28,800

R12‐005 Gadsden
Tower & corridor to 
cafeteria $28,800 11/3/2011 $28,800 $28,800

R11‐009 Gallup
Tohatchi HS Gymnasium 
Roof $467,500 11/3/2011 $467,500 $467,500

R11‐010 Hatch
Garfield ES Remaining 
Facility Roof $489,500 11/3/2011 $489,500 $489,500

R12‐007 Las Cruces Sunrise ES Roof $778,068 11/3/2011 $778,068 $778,068
R12‐008 Las Cruces MacArthur ES Roof $421,804 11/3/2011 $421,804 $421,804

R12‐009 Los Lunas
Los Lunas MS Campus 
Roofs $633,937 11/3/2011; 05/01/12 $633,937 $380,606 $253,331

R12‐006 Penasco
Penasco ES Kindergarten 
Wing Roof $184,349 11/3/2011 $184,349 $184,349

R12‐010 Rio Rancho
Rio Rancho HS Fine Arts 
& Gym Buildings $918,349 11/3/2011 $918,349 $918,349

R12‐011 Rio Rancho

Puesta del Sol ES 
Administration & A, B, C 
Classroom Wings $946,900 11/3/2011 $946,900 $946,900

R12‐012 Roswell
Roswell HS 400 & 500 
Wing Roofs $508,689 11/3/2011 $508,689 $508,689

R12‐013 Roswell Nancy Lopez ES Roof $460,800 11/3/2011 $460,800 $460,800
R12‐014 West Las VegasTony Serna Jr. ES Roof $253,002 11/3/2011 $253,002 $253,002

R12‐015 Animas

Animas HS ‐ High School 
and Ag Shop ‐ Main 
Building $183,000 5/1/2012 $183,000 $183,000

R12‐016 Gadsden

Gadsden HS ‐ GHS Boys 
Gym, Girls Gyms and Old 
English Building ‐ All 
Areas of Boys Gym, Girls 
Gyms and Old English 
Building $580,169 5/1/2012 $580,169 $580,169

R12‐017 Las Cruces
Fairacres ES ‐ Main 
Building ‐ Roof $327,209 5/1/2012 $327,209 $327,209

R12‐019 Los Alamos
Pinon ES ‐ Pinon ES ‐ 200 
Wing $225,000 5/1/2012 $225,000 $225,000

R12‐020 Moriarty Route 66 ES $343,775 6/20/2013; 06/20/13 $0 $343,775 $343,775

R12‐021 Santa Rosa

Santa Rosa ES ‐ Santa 
Rosa Elementary Foyer ‐ 
Roof $14,400 5/1/2012 $14,400 $14,400

R12‐022 Santa Rosa

Santa Rosa HS ‐ Santa 
Rosa High School 
Cafeteria ‐ Roof; 
Classroom ‐ Roof; 
Welding Shop ‐ Roof $75,600 5/1/2012 $75,600 $75,600

R12‐023 Silver

La Plata MS ‐ La Plata 
Middle School ‐ 6th 7th 
and 8th grade wings $200,000 5/1/2012 $200,000 $200,000

R12‐024 Truth or Conse
Hot Springs HS ‐ HSHS 
Auxiliary classrooms ‐  $100,000 5/1/2012 $100,000 $100,000

R12‐025 Tucumcari

Tucumcari ES ‐ 
Tucumcari ES ‐ 
Approximately 40,000 SF 
of existing 631,000 SF  $498,490 5/1/2012 $498,490 $498,490

$9,476,993 $9,133,218 $343,775 $6,676,019 $0 $253,331 $0 $2,547,643 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

FY12 ROOF AWARDS

$6,929,350 $2,547,643 $0 $0 $0
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 PSCOC FUND PROJECT ENCUMBRANCE SCHEDULE DETAIL
August 27, 2013

Phase 1 Phase 2 Total Certification Date(s) Certified
Certification 
06/20/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

P13‐001 Albuquerque Sandia HS $10,697,386 $0 $10,697,386 5/1/12; 11/01/12 $10,697,386 $10,697,386
P13‐002 Bernalillo Santo Domingo ES/MS $665,796 $5,992,167 $6,657,963 5/1/12; 11/01/12; 06/20/13 $665,796 $5,992,167 $665,796 $5,992,167
P13‐003 Capitan Capitan ES/HS $500,000 $1,358,570 $1,858,570 11/1/2012 $1,858,570 $500,000 $1,358,570
P13‐004 Central Naschitti ES $474,165 $4,267,484 $4,741,649 5/1/12; 11/01/12 $4,741,649 $474,165 $4,267,484
P13‐005 Espanola Los Ninos Kindergarten $134,258 $1,532,318 $1,666,576 5/1/2012; 11/01/12 $1,666,576 $134,258 $1,532,318
P13‐006 Farmington Farmington HS $3,168,366 $28,515,290 $31,683,656 5/1/12; 11/01/12; 06/20/13 $3,168,366 $28,515,290 $3,168,366 $28,515,290
P13‐007 Gadsden Desert View ES $1,550,737 $13,939,200 $15,489,937 5/1/12; 11/01/12 $15,489,937 $1,550,737 $13,939,200

P13‐011 Espanola
Carlos Vigil Middle 
School $0 $822,898 $822,898

11/6/09; 11/4/10; 05/01/12; 
11/01/12 $822,898 $822,898

P13‐008 NMSD

Site (Santa Fe Campus) 
(Advance $708,159 for 
Design) $1,400,000 $6,300,000 $7,700,000 5/1/2012; 06/20/13 $1,400,000 $6,300,000 $1,400,000 $6,300,000

P13‐009 West Las VegasWest Las Vegas MS $81,193 $4,548,193 $4,629,386 5/1/12; 11/01/12 $4,629,386 $81,193 $4,548,193

P13‐010 Zuni
Dowa Yalanne/ A:Shiwi 
ES $2,541,941 $22,877,468 $25,419,409 5/1/12; 11/01/12 $25,419,409 $2,541,941 $22,877,468

P13‐015 NMSBVI

NMSBVI Site 
Improvements (Advance 
for $148,618 for Design) $297,236 $1,486,180 $1,783,416 11/1/2012 $1,783,416 $297,236 $1,486,180

P13‐016 NMSBVI

NMSBVI Health Services 
& Jack Hall (Advance for 
$41,876)  $83,752 $335,008 $418,760 11/1/2012 $418,760 $83,752 $335,008

P13‐017 NMSD

NMSD Health Center 
Building (Advance for 
$269,811) $16,317 $539,623 $555,940 5/3/2013; 06/20/13 $16,317 $539,623 $539,622

E13‐003 Roswell
Goddard High 
Emergency (Advance) $10,500,000 $0 $10,500,000 $10,500,000

E13‐004 Magdalena Magdalena Schools $300,000 $0 $300,000 $300,000
$32,411,147 $92,514,399 $124,925,546 $72,778,466 $41,347,080 $0 $0 $0 $0 $11,339,354 $11,078,374 $0 $11,339,622 $0 $6,088,672 $4,548,193 $43,698,345 $36,816,668 $0 $0 $0 $0 $0 $0 $0

Phase 1 Phase 2 Total Certification Date(s) Certified
Certification 
06/20/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

R13‐001 ABQ‐State Cha La Promesa Early  $97,416 5/1/12; 11/01/12 $97,416 $97,416
R13‐002 Albuquerque‐CNuestros Valores Charter  $155,176 11/1/2012 $155,176 $155,176

R13‐003 Albuquerque‐C

Nuestros Valores Charter 
‐ Administration Building 
(County) $50,625 11/1/2012 $50,625 $50,625

R13‐004 Belen Gil Sanchez ES ‐ Main  $205,343 11/1/2012 $205,343 $205,343
R13‐005 Belen Belen HS ‐ Cafeteria ‐  $223,893 5/1/12; 11/01/12 $223,893 $223,893
R13‐006 Bernalillo Bernalillo MS ‐  $21,262 5/1/12; 11/01/12 $21,262 $21,262
R13‐007 Bernalillo Placitas ES ‐ Classroom  $59,850 5/1/12; 11/01/12 $59,850 $59,850
R13‐008 Central Kirtland Central HS ‐  $121,140 5/1/12; 11/01/12 $121,140 $121,140
R13‐009 Central Kirtland MS ‐ Old  $98,233 5/1/12; 11/01/12 $98,233 $98,233

PCA R13‐010 Espanola Chimayo ES ‐ Multi‐ $111,230 11/1/2012 $103,008 $111,230 *
R13‐011 Espanola Dixon ES ‐ Gym, Library,  $141,722 11/1/2012 $141,722 $141,722
R13‐012 Espanola Hernanez ES ‐ Entire ‐  $462,238 11/1/2012 $462,238 $462,238
R13‐013 Espanola Espanola Valley HS ‐ 500  $348,434 5/1/12; 11/01/12 $348,434 $348,434

R13‐025 Estancia

Estancia Combine ES ‐ 
Van Stone Elementary 
School ‐ Entire roof $227,525 5/1/12; 11/01/12 $192,525 $227,525 *

R13‐014 Floyd Floyd Combined School ‐  $256,184 5/1/12; 11/01/12 $256,184 $256,184
R13‐015 Gallup Thoreau HS ‐ Entire  $1,913,388 5/1/12; 11/01/12 $1,913,388 $1,913,388
R13‐016 Grants Los Alamitos MS ‐ Main  $252,881 5/1/12; 11/01/12 $252,881 $252,881
R13‐017 Grants Mesa View ES ‐ Main  $408,880 5/1/12; 11/01/12 $408,880 $408,880
R13‐018 Hatch Rio Grande ES ‐ Rio  $681,190 5/1/12; 11/01/12 $609,000 $681,190 *
R13‐019 Las Cruces Zia MS ‐ Zia MS ‐ Roof $1,227,431 5/1/12; 11/01/12 $1,227,431 $1,227,431
R13‐020 Los Lunas Valencia MS ‐ Entire  $1,371,267 5/1/12; 11/01/12 $1,371,267 $1,371,267
R13‐021 Mesa Vista Districtwide ‐ Mesa Vista  $122,500 5/1/12; 11/01/12 $122,500 $122,500
R13‐022 NMSD Albuquerque Preschool ‐  $35,625 5/1/12; 11/01/12 $35,625 $35,625
R13‐023 Penasco Penasco MS ‐ Old Gym ‐  $45,323 11/1/2012 $45,323 $45,323
R13‐024 Penasco Penasco ES ‐ 5th & 6th  $142,956 5/1/12; 11/01/12 $142,956 $142,956

$8,781,712 $8,666,300 $0 $0 $0 $0 $0 $8,781,712 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

* ‐ Phase cost partially funded/certified.

Phase 1 Phase 2 Total Certification Date(s) Certified
Certification 
06/20/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

K13‐001 Farmington CATE Center $601,580 n/a - REVERSION BALANCES $601,580 $601,580
K13‐002 Gadsden Anthony ES $233,420 n/a - REVERSION BALANCES $233,420 $233,420
K13‐003 Hatch Hatch ES $291,632 n/a - REVERSION BALANCES $291,632 $291,632
K13‐004 Rio Rancho Shining Stars Pre‐School $451,138 n/a - REVERSION BALANCES $451,138 $451,138
K13‐005 T or C T or C Elementary $214,961 n/a - REVERSION BALANCES $214,961 $214,961
K13‐006 Zuni A:Shiwi ES $309,728 n/a - REVERSION BALANCES $309,728 $309,728
K13‐007 Alamogordo Yucca ES $149,867 n/a - REVERSION BALANCES $149,867 $149,867
K13‐008 Deming Bell ES $7,694 n/a - REVERSION BALANCES $7,694 $7,694
K13‐009 Gallup Church Rock ES $239,980 n/a - REVERSION BALANCES $239,980 $239,980

$2,500,000 $2,500,000 $0 $0 $0 $0 $0 $0 $2,500,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Scenario (3) Ph.2 70% Yr. 2. Scenario (3) Ph.2 30% Yr. 3.

70% 30%

FY13 PRE‐KINDERGARTEN AWARDS

$0 $2,500,000 $0 $0 $0

FY13 ROOF AWARDS

$0 $8,781,712 $0 $0 $0

$0 $33,757,350 $54,335,210 $36,816,668 $0

FY13 AWARDS

8/27/2013
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 PSCOC FUND PROJECT ENCUMBRANCE SCHEDULE DETAIL
August 27, 2013

w/NMCI Phase 1 Phase 2 Total Certification Date(s)
Certification 
06/20/13

Certification 
12/31/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

P14‐001 Albuquerque Marie Hughes ES $466,126 $4,195,130 $4,661,256 6/20/2013 $457,651 $8,475 $466,126 $2,936,591 $1,258,539
P14‐002 Albuquerque Arroyo del Oso ES $0 $0 $0 6/20/2013 $551,946 ($551,946) $0 $0 $0
P14‐003 Albuquerque Collet Park ES $784,271 $0 $784,271 6/20/2013 $2,715,237 ($1,930,966) $784,271 $0 $0
P14‐004 Albuquerque Atrisco ES $541,995 $4,877,954 $5,419,949 6/20/2013 $532,140 $9,855 $541,995 $3,414,568 $1,463,386
P14‐005 Belen Rio Grande ES $26,000 $10,034,605 $10,060,605 6/20/2013 $65,000 ($39,000) $26,000 $7,024,224 $3,010,382
P14‐006 Central Newcomb High School $61,000 $7,205,257 $7,266,257 6/20/2013 $750,449 ($689,449) $61,000 $5,043,680 $2,161,577

P14‐007 Central
Grace B Wilson ES & 
Ruth N Bond ES $61,000 $15,189,000 $15,250,000 6/20/2013 $1,606,500 ($1,545,500) $61,000 $10,632,300 $4,556,700

P14‐008 Deming
Deming Intermediate 
School $1,157,300 $10,415,700 $11,573,000 6/20/2013 $1,404,000 ($246,700) $1,157,300 $7,290,990 $3,124,710

P14‐009 Farmington Northeast ES $762,000 $6,858,000 $7,620,000 6/20/2013 $721,275 $40,725 $762,000 $4,800,600 $2,057,400
P14‐010 Farmington Hermosa MS $612,000 $5,508,000 $6,120,000 6/20/2013 $472,000 $140,000 $612,000 $3,855,600 $1,652,400
P14‐011 Gadsden New Elementary School $1,435,500 $12,919,500 $14,355,000 6/20/2013 $1,640,099 ($204,599) $1,435,500 $9,043,650 $3,875,850

P14‐012 Gadsden
Chaparral Elementary 
School  $1,282,819 $11,545,371 $12,828,190 6/20/2013 $1,297,564 ($14,745) $1,282,819 $8,081,760 $3,463,611

P14‐013 Gallup Ramah ES $738,660 $6,647,944 $7,386,604 6/20/2013 $747,780 ($9,120) $738,660 $4,653,561 $1,994,383
P14‐014 Grants Los Alamitos MS $74,000 $15,340,200 $15,414,200 6/20/2013 $1,962,050 ($1,888,050) $74,000 $10,738,140 $4,602,060
P14‐015 Hobbs New Elementary School $870,959 $7,838,631 $8,709,590 6/20/2013 $822,572 $48,387 $870,959 $5,487,042 $2,351,589
P14‐016 Hobbs Broadmoor ES $779,768 $7,017,916 $7,797,684 6/20/2013 $736,448 $43,320 $779,768 $4,912,541 $2,105,375
P14‐017 Lordsburg Lordsburg High School $35,000 $3,815,000 $3,850,000 6/20/2013 $451,000 ($416,000) $35,000 $2,670,500 $1,144,500
P14‐018 Mesa Vista Ojo Caliente ES $322,000 $2,898,000 $3,220,000 6/20/2013 $598,237 ($276,237) $322,000 $2,028,600 $869,400
P14‐019 NMSBVI Quimby Gymnasium $92,201 $829,807 $922,008 6/20/2013 $92,201 $0 $92,201 $580,865 $248,942
P14‐020 NMSBVI Sacramento Dormatory $114,721 $1,032,485 $1,147,206 6/20/2013 $114,721 $0 $114,721 $722,740 $309,746

P14‐021 NMSBVI
Recreation / Ditzler 
Auditorium $205,850 $1,852,647 $2,058,497 6/20/2013 $205,850 $0 $205,850 $1,296,853 $555,794

P14‐022 Reserve
Reserve Combined 
School $50,000 $1,188,237 $1,238,237 $0 $50,000 $50,000 $831,766 $356,471

P14‐023 Roswell Parkview Early Literacy $728,000 $6,804,000 $7,532,000 6/20/2013 $608,570 $119,430 $728,000 $4,762,800 $2,041,200

P14‐024  Silver ‐ State Ch
Aldo Leopold Charter 
School $23,500 $4,206,500 $4,230,000 6/20/2013 $432,000 ($408,500) $23,500 $2,944,550 $1,261,950

$11,224,670 $148,219,884 $159,444,554 $18,985,290 ($7,760,620) $0 $0 $0 $0 $0 $0 $0 $0 $11,224,670 $0 $0 $0 $103,753,919 $0 $0 $0 $44,465,965 $0 $0 $0

Ran
k Phase 1 Phase 2 Total Certification Date(s)

Certification 
06/20/13

Certification 
12/31/13 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2

R14‐001 Alamogordo
High Rolls ES  ‐ Old 
Building (1923)  $149,100 6/20/2013 $215,948 ($66,848) $149,100

R14‐002 Albuquerque Lavaland ES ‐ Library $63,756 6/20/2013 $48,289 $15,467 $63,756

R14‐003 Gadsden

Mesquite Elementary 
School ‐ Library Media 
Center $326,459 6/20/2013 $254,100 $72,359 $326,459

R14‐004 Gadsden
Santa Teresa High School 
‐ STHS Vocational  $249,864 6/20/2013 $314,512 ($64,648) $249,864

R14‐005 Gallup
Crownpoint HS ‐ 
Crownpoint HS $1,281,849 6/20/2013 $1,627,700 ($345,851) $1,281,849

R14‐006 Gallup
Navajo Pine HS ‐ Navajo 
Pine HS $1,304,587 6/20/2013 $1,269,606 $34,981 $1,304,587

R14‐007 Gallup
Stagecoach ES ‐ 
Stagecoach ES $675,707 6/20/2013 $942,639 ($266,932) $675,707

R14‐008 Grants
Milan ES ‐ Milan ES‐Old 
Gym & Class $440,940 6/20/2013 $401,508 $39,432 $440,940

R14‐009 Grants
San Rafael ES ‐ San 
Rafael ES $371,735 6/20/2013 $349,600 $22,135 $371,735

R14‐010 Las Cruces Alameda ES ‐ Alameda  $274,800 6/20/2013 $960,000 ($685,200) $274,800

R14‐011 Las Vegas City
Robertson HS ‐ Library 
Media Arts Building $0 $0 $0 $0

R14‐012 Los Lunas
Katherine Gallegos ES ‐ 
Main Building & Gym $69,469 6/20/2013 $100,870 ($31,401) $69,469

R14‐013 Mesa Vista District‐wide ‐ Various $115,000 6/20/2013 $122,500 ($7,500) $115,000
R14‐014 Pecos Pecos ES ‐ Entire Roof $536,228 6/20/2013 $129,220 $407,008 $536,228

R14‐015 Roswell
Mountain View MS ‐ 
Total TPO $287,820 6/20/2013 $287,820 $0 $287,820

R14‐016 Silver
La Plata MS ‐ Building 
Core  $292,474 6/20/2013 $216,000 $76,474 $292,474

R14‐017 Tularosa
Tularosa Intermediate 
School ‐ Main Building $464,646 6/20/2013 $475,710 ($11,064) $464,646

R14‐018 Tularosa
Tularosa Middle School ‐ 
Cafeteria $96,378 6/20/2013 $177,674 ($81,296) $96,378

R14‐019 West Las Vegas
WLV HS ‐ Band/Shop 
Building $140,800 6/20/2013 $185,000 ($44,200) $140,800

$7,141,612 $8,629,595 ‐$1,487,983 $0 $0 $0 $0 $0 $0 $0 $0 $7,141,612 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Scenario (3) Ph.2 70% Yr. 2.

70%

FY14 ROOF AWARDS

$0 $0 $7,141,612 $0 $0

FY14 AWARDS

$0 $0 $11,224,670 $103,753,919 $44,465,965

8/27/2013
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 PSCOC FUND PROJECT ENCUMBRANCE SCHEDULE DETAIL
August 27, 2013

Phase 1 Phase 2 Total Certification Date(s) Certified 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2
SB Design $13,500,000 $13,500,000 $13,500,000
SB Construction $126,500,000 $126,500,000 $88,550,000
SB Roofs $10,000,000 $10,000,000

$150,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $23,500,000 $0 $0 $0 $88,550,000 $0 $0 $0

Phase 1 Phase 2 Total Certification Date(s) Certified 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2
SB Design $13,500,000 $13,500,000 $13,500,000
SB Construction $126,500,000 $126,500,000
SB Roofs $10,000,000 $10,000,000

$150,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $23,500,000 $0 $0 $0

Phase 1 Phase 2 Total Certification Date(s) Certified 2011_Q3 2011_Q4 2012_Q1 2012_Q2 2012_Q3 2012_Q4 2013_Q1 2013_Q2 2013_Q3 2013_Q4 2014_Q1 2014_Q2 2014_Q3 2014_Q4 2015_Q1 2015_Q2 2015_Q3 2015_Q4 2016_Q1 2016_Q2
SB Design $13,500,000 $13,500,000
SB Construction $126,500,000 $126,500,000
SB Roofs $10,000,000

$150,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

FY16 AWARDS SCENARIO

$0 $0 $0 $0 $23,500,000

FY15 AWARDS SCENARIO

$0 $0 $0 $23,500,000 $88,550,000

FY17 AWARDS SCENARIO

8/27/2013
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

K13-007 0% 92% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 7 mo. 24 mo. 28 mo. 37 mo.

P11-001 0% 83% 0% 0% 0% $266,056.00 $122,513.08 $83,859.07 $143,542.92

0 mo. 7 mo. 24 mo. 28 mo. 43 mo.

P11-002 0% 100% 0% 0% 0% $720,563.00 $504,298.08 $343,083.08 $216,264.92

0 mo. 0 mo. 15 mo. 19 mo. 30 mo.

P06-002 0% 0% 0% 0% 36% $52,501,636.00 $51,151,150.23 $40,149,292.83 $1,350,485.77

0 mo. 0 mo. 0 mo. 0 mo. 11 mo.

P12-001 0% 95% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 1 mo. 15 mo. 22 mo. 33 mo.

P12-002 0% 42% 0% 0% 0% $649,707.22 $633,846.46 $145,443.76 $15,860.76

0 mo. 6 mo. 18 mo. 25 mo. 36 mo.

P12-003 0% 0% 0% 0% 0% $8,157,548.90 $5,899,731.52 $291,326.52 $2,257,817.38

0 mo. 0 mo. 15 mo. 22 mo. 34 mo.

P13-001 0% 0% 56% 0% 0% $10,697,386.00 $6,259,206.90 $3,401,411.06 $4,438,179.10

0 mo. 0 mo. 10 mo. 18 mo. 33 mo.

R10-002 0% 95% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 15 mo. 22 mo. 33 mo.

R13-002 0% 100% 0% 0% 0% $155,176.00 $10,177.31 $6,363.74 $144,998.69

0 mo. 0 mo. 3 mo. 5 mo. 22 mo.

R13-003 0% 0% 0% 0% 0% $50,625.00 $0.00 $0.00 $50,625.00

0 mo. 0 mo. 3 mo. 4 mo. 22 mo.

P12-004 100% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

Albuquerque Public Schools R13-002 Nuestros Valores (Armijo Bldg)
Design Complete. G.C. Selected and construction activities to begin 
8/26/13.

Belen Consolidated Schools P12-004 Family School
RFP for DP to be issued Late September 2013. This project is 17 
months behind the original MOU schedule due to the time for PSCOC Ed 
Spec approval and the district bond sales schedule.

Albuquerque Public Schools R13-003 Nuestros Valores (Admin Bldg)
The county or school will be responsible for funding the school match. 
The school has discussed this with the county. At time the County is not 
interested in participating in the roofing project.

Albuquerque Public Schools P13-001 Sandia High School
In Construction. On Schedule. 56% Complete.

Albuquerque Public Schools R10-002 MacArthur Elementary School Roof
This project has been incorporated into project P12-001 renovation and 
new addition. This project will be funded 100% by the school district and 
credit will be given against the offset.

Albuquerque Public Schools P12-002 McKinley Middle School
Science CR renovation complete. New Classroom Add 50% design. 
Project is currently 12 months behind the original MOU schedule due to 
being put on hold during the APS capital Budget reconciliation. Summer 
work complete.

Albuquerque Public Schools P12-003 Chaparral Elementary School
Construction began 8/7/13. 

Alamogordo Public Schools P11-002 Yucca Elementary (New School)
The original site was abandoned due to excessive development costs.  A 
new site has been established at the soccer complex just north of the 
existing Mountain View MS.RFP for GC are completed and recommend 
to school board is scheduled for 8/21/2013.

Albuquerque Public Schools P12-001 Douglas MacArthur Elementary School
In Design. This project is currently 6 months behind the original MOU 
schedule due to being put on hold during the APS capital Budget 
reconciliation. The design phase is 95% complete.

PSCOC Project Status Report

Alamogordo Public Schools K13-007 Yucca Elementary Pre-Kindergarten 
Classroom

This project schedule will adhere to that of P11-001 (APSD Yucca ES 
renovation), which is in RFP for construction selection.  Construction will 
be delayed until near substantial completion of P11-002 (APSD new ES).  
Substantial completion of P11-002 is currently expected on 11-06-14.

Albuquerque Public Schools P06-002 New Southwest High School (Atrisco 
Heritage)

Phase III in warranty period.

Alamogordo Public Schools P11-001 Yucca Elementary School Renovation
95% CDs will be held until 11-2013 to allow for development of P11-002 
(new ES).  P11-002 has a 08-06-13 to 11-06-14 construction phase.  
This project has a 05-13-14 to 08-17-15 construction phase.  First six 
months will be exterior renovation to be done while Yucca ES is 
occupied.
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

R11-001 0% 0% 0% 0% 46% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 2 mo.

R13-004 0% 100% 0% 0% 0% $205,343.00 $182,390.24 $61,783.01 $22,952.76

0 mo. 0 mo. 3 mo. 4 mo. 22 mo.

R13-005 0% 100% 0% 0% 0% $223,893.00 $172,950.47 $88,469.07 $50,942.53

0 mo. 0 mo. 3 mo. 4 mo. 22 mo.

P09-008 0% 100% 100% 100% 100% $8,518,917.00 $5,000,373.45 $4,996,552.45 $3,518,543.55

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P09-009 100% 100% 100% 99% 96% $7,167,079.00 $4,510,317.41 $4,414,833.19 $2,656,761.59

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P12-005 0% 60% 0% 0% 0% $1,355,200.00 $1,053,411.73 $26,071.37 $301,788.27

0 mo. 5 mo. 26 mo. 29 mo. 39 mo.

P13-002 82% 0% 0% 0% 0% $665,796.00 $14,463.94 $0.00 $651,332.06

0 mo. 14 mo. 29 mo. 31 mo. 40 mo.

R13-006 0% 100% 100% 100% 9% $21,262.00 $17,326.17 $14,164.37 $3,935.83

0 mo. 0 mo. 0 mo. 0 mo. 10 mo.

R13-007 0% 100% 100% 72% 9% $59,850.47 $58,127.35 $0.00 $1,723.12

0 mo. 0 mo. 0 mo. 0 mo. 10 mo.

P13-003 0% 50% 0% 0% 0% $500,000.00 $176,317.60 $161,002.23 $323,682.40

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P09-011A 100% 100% 100% 100% 75% $1,076,218.00 $939,695.04 $957,210.55 $136,522.96

0 mo. 0 mo. 0 mo. 0 mo. 8 mo.

P09-011B 55% 100% 100% 100% 96% $430,426.00 $349,155.47 $348,797.21 $81,270.53

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

Central Consolidated 
Schools

P09-011A Nizhoni Roof/Paving
The project is completed.  The contractor has been asked to correct a 
few issue that have been discovered with the monsoon season.  11 mo 
warranty walk is scheduled for next month.

Central Consolidated 
Schools

P09-011B Stokely/Mesa Elementary Schools
Project and Punch List complete. Financial Audit needs to be completed.

Bernalillo Public Schools R13-007 Placitas Elementary School
Contractor complete. In warranty period.

Capitan Municipal Schools P13-003 Capitan HS & Capitan ES
Preliminary pricing and Feasibility study are showing that remodel is over 
80% of new construction. School board voted to replace the HS with a 
new building at a new location. Existing HS to house students during the 
construction, eliminating need for temporary campus.

Bernalillo Public Schools P13-002 Santo Domingo Elementary/Middle 
School

Board to review Ed Spec for approval at 8/22 meeting.

Bernalillo Public Schools R13-006 Bernalillo Middle School Roof
Complete. In warranty period.

Bernalillo Public Schools P09-009 Roosevelt Elementary School
closing out project continues; contractor resolving issue with water 
heater. Close projeted to be completed by end of August.

Bernalillo Public Schools P12-005 Bernalillo High School
Working on submitting DD package; new estimate received, project is 
still within original anticipated construction MACC. BPS to meet with the 
Board 8/22 to discuss district's budget.

Belen Consolidated Schools R13-005 Belen High School (Cafeteria)
In Construction. On Schedule.

Bernalillo Public Schools P09-008 Willanna D. Carroll Elementary School
project complete

Belen Consolidated Schools R11-001 Belen High School Roof
This project is complete and is the warranty phase.

Belen Consolidated Schools R13-004 Gil Sanchez Elementary School
In Construction. On schedule.
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

P09-011C 55% 98% 100% 50% 9% $4,735,015.00 $2,614,646.22 $2,285,639.80 $2,120,368.78

0 mo. 0 mo. 1 mo. 3 mo. 13 mo.

P13-004 100% 42% 0% 0% 0% $474,165.00 $233,834.33 $0.00 $240,330.67

0 mo. 4 mo. 19 mo. 21 mo. 32 mo.

R13-008 0% 0% 0% 0% 0% $121,140.00 $5,669.06 $0.00 $115,470.95

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R13-009 0% 0% 0% 0% 0% $98,233.00 $4,636.81 $0.00 $93,596.19

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P06-007 0% 0% 0% 0% 0% $17,311,793.32 $17,111,280.33 $4,181,706.61 $200,512.99

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P07-003 0% 0% 0% 0% 0% $6,069,196.00 $5,835,495.37 $3,270,222.33 $233,700.63

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P09-012 100% 100% 100% 100% 100% $531,000.00 $531,000.00 $531,000.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P08-009 100% 100% 100% 100% 95% $7,390,000.00 $6,368,045.58 $6,310,026.60 $1,021,954.42

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P09-013 100% 100% 100% 100% 56% $6,682,844.00 $6,539,696.98 $6,464,319.40 $143,147.02

0 mo. 0 mo. 0 mo. 1 mo. 10 mo.

P09-014 0% 90% 0% 0% 0% $587,782.00 $587,782.00 $336,034.64 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P09-015 0% 0% 100% 90% 10% $11,430,471.00 $9,918,978.37 $9,264,372.76 $1,511,492.63

0 mo. 0 mo. 0 mo. 6 mo. 11 mo.

P09-016 100% 100% 100% 100% 89% $6,662,826.00 $5,426,093.97 $5,095,066.41 $1,236,732.03

0 mo. 0 mo. 0 mo. 0 mo. 2 mo.

Clovis Municipal Schools P09-015 Lockwood Elementary School
Construction progress proceeding;

Clovis Municipal Schools P09-016 Marshall Junior High School
Certificate of Final Completion in process for signatures, final payment 
issued.

Clovis Municipal Schools P09-013 Bella Vista Elementary School
Certificate of Final Completion issued, final pay app processed.

Clovis Municipal Schools P09-014 James Bickley Elementary School
Development continues on final Construction Documents; anticipate 
requesting Phase 2 funding in December 2013

Cimarron Municipal Schools P09-012 Moreno Valley High School
Project complete, including Financial Closeout

Clovis Municipal Schools P08-009 La Casita Elementary
Construction complete, final payment processed.

Chama Valley Independent 
Schools

P06-007 Tierra Amarilla Middle School / Escalante 
High School

Permanent Mechanical Solution work is progressing, Phase 1 prior to 
school start complete.  Scheduled to be complete November 2013.  

Chama Valley Independent 
Schools

P07-003 New Tierra Amarilla Elementary
Concrete work around Gym will complete when drainage changes are 
instituted next month.  .

Central Consolidated 
Schools

R13-008 Kirtland Central High School
Rodahl and Hummell has been selected as the DP. The contract is 
currently being processed.  The district plans on completing the roof 
construction over Thanksgiving break.

Central Consolidated 
Schools

R13-009 Kirtland Middle School
Rodahl and Hummell Architects has submitted the DP agreement for 
approval.  The district would like to complete construction over 
Thanksgiving break.

Central Consolidated 
Schools

P09-011C 3 Shiprock Elementaries
The interior spaces of this project are substantially complete.  All three 
schools have Certificates of Occupancies and were completed in time for 
the start of school.  The contractor is completing remaining exterior work 
and is scheduled to be completed by August 30th.

Central Consolidated 
Schools

P13-004 Naschitti Elementary School
The project is on schedule and is getting ready to be submitted for 
Schematic Design review.
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

P11-020 100% 100% 100% 90% 5% $19,157,451.00 $16,506,986.44 $12,899,425.11 $2,650,464.56

0 mo. 0 mo. 0 mo. 6 mo. 17 mo.

R11-004 100% 100% 100% 100% 62% $1,122,513.00 $941,447.47 $883,998.84 $181,065.53

0 mo. 0 mo. 0 mo. 0 mo. 7 mo.

R11-005 100% 100% 100% 100% 61% $1,457,158.00 $1,241,505.71 $1,171,812.32 $215,652.29

0 mo. 0 mo. 0 mo. 0 mo. 9 mo.

P09-017 100% 100% 99% 100% 34% $7,560,862.00 $6,614,872.77 $6,637,024.86 $945,989.24

0 mo. 0 mo. 0 mo. 3 mo. 3 mo.

P11-003 0% 100% 13% 0% 0% $8,948,314.00 $8,455,074.00 $506,872.38 $493,240.00

0 mo. 0 mo. 11 mo. 22 mo. 23 mo.

K13-008 100% 77% 0% 0% 0% $7,693.92 $0.00 $0.00 $7,693.92

0 mo. 0 mo. 0 mo. 2 mo. 14 mo.

P07-005 21% 0% 0% 0% 0% $2,700,000.00 $16,283.00 $16,283.00 $2,683,717.00

1 mo. 14 mo. 58 mo. 60 mo. 74 mo.

R11-008 0% 100% 100% 90% 0% $210,955.00 $153,640.72 $144,919.94 $57,314.28

0 mo. 0 mo. 0 mo. 0 mo. 23 mo.

P06-012 0% 100% 100% 95% 5% $6,007,342.00 $5,146,281.56 $4,213,721.99 $861,060.44

0 mo. 0 mo. 0 mo. 0 mo. 11 mo.

P12-006 0% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 8 mo. 6 mo. 17 mo.

P12-008 0% 55% 0% 0% 0% $781,000.00 $442,048.16 $187,825.12 $338,951.84

0 mo. 0 mo. 13 mo. 14 mo. 25 mo.

P13-005 0% 0% 0% 0% 0% $134,258.00 $0.00 $0.00 $134,258.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

Espanola Public Schools P13-005 Los Ninos Kindergarten
No design professional selected yet for this project. The project is behind 
schedule.  The district issued an RFP for the Design Professional. 
Committee working on selection of DP.

Espanola Public Schools P12-006 Velarde Elementary School
No decision by the district regarding the future of the school has been 
made.

Espanola Public Schools P12-008 E.T.S. Fairview Elementary School
The project is behind schedule. The design professional re-submitted the 
design development package for the district and PSFA reviews.

Deming Public Schools R11-008 Deming Intermediate School Roof
Project is 100% complete and close-out documents have been received.  
Awaiting record drawings.

Espanola Public Schools P06-012 Alcalde Elementary School
The Certificate of Substantial Completion issued.  Contractor is 
completing the Punch List items. Final change order is pending. Demo of 
old Alcalde ES is ongoing.

Deming Public Schools P07-005 Deming High School
GS Planning is performing Campus Utilization Master Plan.  Upon 
completion, district will solicit for full design services (expected early 
fall).  Next projected local GOB, Feb 2014

Cobre Consolidated Schools P11-003 Bayard Elementary School
Interior demolition @ 75% & Exterior @ 25%. Asbestos abatement @ 
95%complete with gym floor only abatement needed.

Deming Public Schools K13-008 Bell Elementary Pre-Kindergarten 
Classroom

 District initially misjudged scope of work.  Design Professional services 
will be required and a new scope of work to be generated.  Original 
award will be insufficient to complete necessary work.

Clovis Municipal Schools R11-005 9th Grade Academy Roof
Certificate of Final Completion issued, final payment processed.

Cobre Consolidated Schools P09-017 Central Elementary School
Project is complete.  Close-out documents have been received and 
verified by Architect.  Final payment has been made.  We are currently in 
11 month correction period and will be followed by financial close-out of 
project.

Clovis Municipal Schools P11-020 New Middle School (Clovis)
Substantial Completion issued for all buildings on 07/16/13.  Ribbon 
cutting/opening held on 08/15/2013.

Clovis Municipal Schools R11-004 Clovis High School Roof
Certificate of Final Completion issued, final payment processed.
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

P13-011 0% 0% 0% 0% 0% $822,298.00 $0.00 $0.00 $822,298.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R13-010 0% 24% 70% 0% 0% $111,230.00 $106,112.58 $41,945.56 $5,117.42

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R13-011 0% 100% 0% 0% 0% $141,722.00 $108,964.52 $15,888.23 $32,757.48

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R13-012 0% 100% 40% 0% 0% $462,238.00 $362,841.49 $119,695.00 $99,396.52

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R13-013 0% 100% 20% 0% 0% $348,434.00 $336,697.61 $3,596.72 $11,736.39

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P12-009 100% 100% 0% 0% 0% $6,140,998.51 $5,724,982.13 $388,614.86 $416,016.38

0 mo. 0 mo. 11 mo. 12 mo. 29 mo.

R13-025 0% 100% 50% 0% 0% $192,525.00 $15,406.84 $5,325.73 $177,118.16

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P10-001 100% 100% 100% 100% 88% $1,728,968.00 $1,353,348.79 $1,201,278.12 $375,619.21

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P10-003 0% 0% 0% 41% 9% $20,060,000.00 $13,313,126.16 $12,945,812.87 $6,746,873.84

0 mo. 0 mo. 0 mo. 0 mo. 9 mo.

K13-001 100% 100% 85% 0% 0% $601,579.93 $601,579.00 $228,293.22 $0.93

0 mo. 0 mo. 1 mo. 2 mo. 13 mo.

P08-004 100% 100% 100% 100% 90% $8,228,571.00 $8,203,760.06 $8,187,942.25 $24,810.94

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P13-006 100% 75% 0% 0% 0% $3,168,366.00 $1,681,500.00 $0.00 $1,486,866.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

Farmington Municipal 
Schools

P13-006 Farmington High School
Greer Stafford Architects is working on programming with teacher and 
design committee input. FHS is scheduled to be a two phase project.

Farmington Municipal 
Schools

K13-001 CATE Center Pre-Kindergarten 
Classroom

Construction is progressing, contractor expects completion August 29th.  
There were time delays due to the discovery of mold in the walls. The 
correction add time to the contract.  The contractor has been working 
weekend to get the school ready for occupancy as soon as possible.

Farmington Municipal 
Schools

P08-004 McKinley Elementary
Final corrections made to HVAC system and project is now complete.  
POE was completed July, 2013.

Eunice Municipal Schools P10-001 Mettie Jordan Elementary
Close-out complete

Farmington Municipal School P10-003 Tibbetts Middle School
Tibbetts MS is Substantial Complete, contractor is working on punch list 
items. The students started classes the week of August 11th.  Grand 
Opening ceremony too place August 20th.

Estancia Municipal Schools P12-009 Estancia Middle School
Project is under construction. Demolition is complete. Site utilities in 
progress. Earthwork started.

Estancia Municipal Schools R13-025 Van Stone Elementary Roof
Planning complete. Design work complete. Contractor selection / bidding 
complete. Demolition and underlayment installation complete. Fascia 
installation complete. Roof panel installation in progress.

Espanola Public Schools R13-012 Hernandez Elementary School
The construction contract is awarded to J3 Systems, LLC. The roofing 
work is ongoing.

Espanola Public Schools R13-013 Espanola Valley High School
The construction contract is awarded to J3 Systems, LLC.  The 
abatement work is ongoing on the 700 wing.

Espanola Public Schools R13-010 Chimayo Elementary School
The construction contract is awarded to J 3 Systems, LLC. The roofing 
work is ongoing.

Espanola Public Schools R13-011 Dixon Elementary School
The construction contract is awarded to DKG roofing.

Espanola Public Schools P13-011 Carlos Vigil Middle School
Project is 100% complete.  
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

R12-002 0% 100% 100% 99% 79% $721,522.00 $540,856.76 $494,006.09 $180,665.24

0 mo. 0 mo. 0 mo. 0 mo. 6 mo.

K13-002 0% 100% 81% 0% 0% $233,420.00 $233,420.00 $0.00 $0.00

0 mo. 0 mo. 1 mo. 5 mo. 13 mo.

P08-003A 100% 100% 100% 99% 100% $9,631,549.00 $8,751,232.56 $8,508,884.68 $880,316.44

0 mo. 0 mo. 0 mo. 1 mo. 9 mo.

P08-003B 0% 100% 40% 0% 0% $13,758,888.00 $12,175,332.37 $4,801,541.22 $1,583,555.63

0 mo. 0 mo. 15 mo. 19 mo. 28 mo.

P08-003C 0% 5% 0% 0% 0% $534,556.00 $516,832.75 $0.00 $17,723.25

0 mo. 5 mo. 16 mo. 20 mo. 34 mo.

P08-003D 0% 0% 0% 0% 0% $534,556.00 $0.00 $0.00 $534,556.00

0 mo. 12 mo. 27 mo. 31 mo. 45 mo.

P08-014 0% 100% 93% 99% 100% $11,289,571.00 $7,021,281.21 $6,779,808.13 $4,268,289.79

0 mo. 0 mo. 0 mo. 0 mo. 4 mo.

P09-018 0% 100% 100% 100% 100% $12,991,400.00 $10,472,547.12 $10,424,601.04 $2,518,852.88

0 mo. 0 mo. 0 mo. 0 mo. 6 mo.

P13-007 0% 0% 0% 0% 0% $1,550,737.00 $0.00 $0.00 $1,550,737.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R12-003 0% 100% 100% 99% 79% $28,800.00 $29,413.11 $17,975.79 ($613.11)

0 mo. 0 mo. 0 mo. 0 mo. 6 mo.

R12-004 0% 100% 100% 99% 79% $28,800.00 $24,512.60 $21,702.05 $4,287.40

0 mo. 0 mo. 0 mo. 0 mo. 6 mo.

R12-005 0% 100% 100% 99% 79% $28,800.00 $24,531.96 $21,866.76 $4,268.04

0 mo. 0 mo. 0 mo. 0 mo. 6 mo.

Gadsden Independent 
Schools

R12-004 Desert View Elementary School Roof
We are working toward final completion and project closeout.

Gadsden Independent 
Schools

R12-005 Riverside Elementary School Roof
We are working toward final completion and project closeout.

Gadsden Independent 
Schools

P13-007 Desert View Elementary
A design kick off meeting was held on 04-15-13.

Gadsden Independent 
Schools

R12-003 Sunland Park Elementary School Roof
We are working toward final completion and project closeout.

Gadsden Independent 
Schools

P08-014 Berino Elementary (existing)
Construction contract is 93% complete as per the December 2012 GC 
payment application and moving toward final completion.

Gadsden Independent 
Schools

P09-018 Anthony Elementary School
Final payment to the GC was issued.  The DP is to provide a Certificate 
of Final Completion.

Gadsden Independent 
Schools

P08-003C (Phase 3 Part 2) Gadsden High School
The design professional has drafted the Agreement between the Owner 
and the Design Professional. 

Gadsden Independent 
Schools

P08-003D (Phase 3 Part 3) Gadsden High School
The design professional is drafting the Agreement between the Owner 
and the Design Professional.  I will update the schedule in E-Builder 
once the MOU and DP agreement are executed.

Gadsden Independent 
Schools

P08-003A Gadsden High School
 Project is complete with the exception of one final owner requested 
change order.

Gadsden Independent 
Schools

P08-003B (Phase 3 Part 1) Gadsden High School
Early work amendment 1 is 100% complete.  GMP work is 40% complete 

Gadsden Independent 
School District

R12-002 Chaparral Elementary School Roof
We are working toward final completion and project closeout.

Gadsden Independent 
Schools

K13-002 Anthony ES Pre-Kindergarten Classroom
  Ongoing construction includes removation of the west and south wings.  
The north wing is substantially complete and occupied.
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

P08-016 100% 100% 100% 100% 100% $36,473,734.00 $28,757,971.70 $28,144,240.41 $7,715,762.30

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P10-004 100% 100% 100% 90% 30% $12,859,099.00 $11,732,743.87 $11,199,001.58 $1,126,355.13

0 mo. 0 mo. 0 mo. 0 mo. 3 mo.

P11-005 100% 0% 0% 0% 0% $758,355.00 $20,965.03 $20,806.66 $737,389.97

0 mo. 0 mo. 33 mo. 40 mo. 50 mo.

P11-006 100% 32% 0% 0% 0% $886,449.00 $374,301.35 $103,899.15 $512,147.65

0 mo. 6 mo. 22 mo. 24 mo. 41 mo.

P11-008 100% 0% 0% 0% 0% $980,561.00 $0.00 $0.00 $980,561.00

0 mo. 20 mo. 33 mo. 35 mo. 52 mo.

R11-009 100% 100% 100% 100% 84% $1,914,867.00 $1,469,325.36 $1,448,632.16 $445,541.64

0 mo. 0 mo. 0 mo. 0 mo. 4 mo.

R13-015 100% 100% 0% 0% 0% $1,913,388.00 $1,536,193.51 $56,765.07 $377,194.49

0 mo. 0 mo. 2 mo. 4 mo. 20 mo.

K13-009 0% 26% 0% 0% 0% $239,980.38 $8,617.95 $2,774.25 $231,362.43

0 mo. 6 mo. 22 mo. 24 mo. 41 mo.

P10-005 100% 100% 100% 98% 70% $8,526,316.00 $8,020,674.75 $7,983,458.30 $505,641.25

0 mo. 0 mo. 0 mo. 0 mo. 2 mo.

R13-016 75% 100% 100% 100% 59% $252,881.00 $0.00 $0.00 $252,881.00

0 mo. 0 mo. 0 mo. 2 mo. 18 mo.

R13-017 100% 100% 60% 0% 0% $408,880.00 $377,880.95 $223,390.70 $30,999.05

0 mo. 0 mo. 3 mo. 5 mo. 18 mo.

K13-003 0% 0% 0% 0% 0% $291,631.83 $0.00 $0.00 $291,631.83

0 mo. 0 mo. 4 mo. 16 mo. 16 mo.

Hatch Valley Public Schools K13-003 Hatch ES Pre-Kindergarten Classroom
Sent an email to Design Professional requesting an update on project.  
Awaiting DP/Owner contract from DP and status update.

Grants-Cibola County 
Schools

R13-016 Los Alamitos Middle School
The district has finished temporary roof repair.  The district is applying for 
a full standard based award for Los Alamitos in 2013-2014 award cycle.

Grants-Cibola County 
Schools

R13-017 Mesa View Elementary School
In Construction. On Schedule. Notice to Proceed was signed 7.3.13

Grants-Cibola County 
Schools

P10-005 Cubero Elementary
Completed 11 Month Warranty Walkthrough P.I on 7.10.13. Phase II will 
be completed mid September

Gallup-McKinley County 
Public Schools

R13-015 Thoreau High School
The owner -contractor agreement is in review.  The project procurement 
was delayed by protests from other proposers.  The project is now 
moving forward. The contractor is working on submittals.

Gallup-McKinley County 
Schools

K13-009 Church Rock ES Pre-Kindergarten 
Classroom

The project design is on Schedule.  Schematic Design has been 
submitted for approval. The DP is working on Design Development 
drawings.

Gallup-McKinley County 
Public Schools

P11-008 Jefferson Elementary School
Design expected to begin in 2014

Gallup-McKinley County 
Public Schools

R11-009 Tohatchi High School Roof
Project Audit needs to take place.

Gallup-McKinley County 
Public Schools

P11-005 Washington Elementary School
The District continues to conduct community meetings to outline options 
for school consolidation and the realignment of attendance boundaries in 
the district. They have not hired a design professional.  The district 
anticipates a decision from their board by September 5th or 16th.

Gallup-McKinley County 
Public Schools

P11-006 Church Rock Academy
Schematic Design has been submitted to PSFA for review.  The architect 
continues to move forward with Design Development drawings.  The 
design is on schedule.

Gallup-McKinley County 
Public Schools

P08-016 Gallup Jr. High School
Final payment has been made to Makwa Builders.  The bankruptcy court 
has established final payment method that was acceptable to all parties.  
PSFA is working on the project audit.

Gallup-McKinley County 
Public Schools

P10-004 Crownpoint Elementary School
The contractor is working the demolition of existing building. There are 
still outstanding punch list items, closeout documentation and T&B 
items.    
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

R11-010 0% 100% 100% 100% 100% $673,576.00 $549,512.41 $540,986.87 $124,063.59

0 mo. 0 mo. 0 mo. 0 mo. 8 mo.

R13-018 0% 99% 0% 0% 0% $681,189.99 $633,493.43 $20,447.05 $47,696.56

0 mo. 0 mo. 0 mo. 12 mo. 24 mo.

P10-006 0% 0% 90% 0% 0% $13,621,248.00 $11,758,044.28 $10,488,502.85 $1,863,203.72

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R13-001 0% 100% 20% 0% 0% $97,416.00 $78,652.45 $0.00 $18,763.55

0 mo. 0 mo. 3 mo. 4 mo. 22 mo.

P06-024 100% 100% 100% 99% 100% $66,696,000.00 $63,683,310.12 $51,221,956.46 $3,012,689.88

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P08-008 0% 100% 100% 100% 100% $24,314,228.00 $24,041,409.66 $22,037,759.40 $272,818.34

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P10-007 100% 100% 73% 0% 0% $8,741,388.00 $6,781,423.97 $4,704,495.64 $1,959,964.03

0 mo. 0 mo. 9 mo. 9 mo. 23 mo.

P11-011 100% 60% 10% 0% 0% $46,979,000.00 $1,326,607.08 $690,965.38 $45,652,392.92

0 mo. 3 mo. 27 mo. 28 mo. 42 mo.

P11-012 100% 100% 100% 100% 90% $2,134,676.37 $1,823,508.26 $1,823,201.80 $311,168.11

0 mo. 0 mo. 0 mo. 2 mo. 26 mo.

R12-007 0% 100% 100% 100% 90% $778,068.00 $402,187.13 $402,186.91 $375,880.87

0 mo. 0 mo. 0 mo. 1 mo. 1 mo.

R12-008 0% 100% 100% 100% 71% $421,804.00 $366,984.09 $390,101.91 $54,819.91

0 mo. 0 mo. 0 mo. 0 mo. 1 mo.

R13-019 100% 100% 76% 0% 0% $1,227,431.00 $1,059,573.15 $918,051.02 $167,857.85

0 mo. 0 mo. 1 mo. 1 mo. 18 mo.

R13-019 Zia Middle School
Roofing and interior work continues in classroom wing areas.  Roofing is 
complete at gym & music bldg.  Contractor on schedule to complete by 
revised substantial completion date.  No significant delays or impacts to 
report.

Las Cruces Public Schools R12-007 Sunrise Elementary School Roof
Project complete @ 100%.  Project will have 11 month walk-thru in 
August 2013, and financial close-out will follow.

Las Cruces Public Schools R12-008 MacArthur Elementary School Roof
Project is 100% complete.  11 month walk-thru was completed and 
working on financial close-out with Casandra Cano.

Las Cruces Public Schools

Las Cruces Public Schools P11-011 Las Cruces High School
Phase 1 60% DDs submitted.  Contracts and permits in place for Early 
Work Package, and work is underway.  Contractor on schedule.  No 
significant issues or delays to report.  Intend RFP for Construction of 
Phase 1 by early fall.

Las Cruces Public Schools P11-012 University Hills Elementary School
Project is 100% complete.  Close-out documents are verified. Final 
payment processed. In 11-month correction period until August 2013, 
which will then be followed by financial close-out. Will be scheduling 11 
month walk-thru this month (August 2013).

Las Cruces Public Schools P08-008 Lynn Middle School-Camino Real Middle
Project complete.Waiting for financial closeout and starting POE 
process.

Las Cruces Public Schools P10-007 Loma Heights Elementary
Phase 2 on schedule.  Demolition of original wing is complete and phase 
3 has begun.  State Fire Marshal Rep recently changed; new AHJ 
requiring additional work in phase 2.  No substantial delays or issues to 
report; evaluating costs due to additional SFMO requirements.

La Promesa Charter School R13-001 La Promesa Early Learning Center
In Construction. On Schedule.

Las Cruces Public Schools P06-024 New High School
Project complete. There are some owner consultant invoices pending 
before this project can be financially closed out.

Hatch Valley Public Schools R13-018 Rio Grande Elementary School
Contractor has proposed an after school hours and weekend schedule 
that would complete the reroof in approximately 70 days.  No additional 
costs or delays were proposed.  Awaiting District decision on schedule.

Hobbs Municipal Schools P10-006 Hobbs High School
Construction to begin on Phase 4.1 (300 & 600 Wing); Phase 4.2 
(Breezeway Alterations) has been delayed to next year (2014)

Hatch Valley Public Schools R11-010 Garfield Elementary School Roof
Project is 100% Complete. 11 month walk-thru was completed on 4-2-13.  
Awaiting financial close-out with Casandra Cano.
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

P10-008 0% 0% 100% 100% 100% $7,916,917.00 $7,425,843.53 $7,189,636.08 $491,073.47

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P11-013 100% 100% 90% 0% 0% $6,152,223.00 $5,647,382.97 $4,602,581.60 $504,840.03

0 mo. 0 mo. 2 mo. 4 mo. 32 mo.

P11-014 100% 63% 4% 0% 0% $264,000.00 $238,538.65 $181,176.67 $25,461.35

0 mo. 0 mo. 16 mo. 25 mo. 31 mo.

P11-015 0% 0% 100% 90% 0% $25,868,099.20 $20,317,390.89 $18,757,550.31 $5,550,708.31

0 mo. 0 mo. 3 mo. 10 mo. 22 mo.

P11-015 0% 0% 30% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R12-009 0% 0% 0% 0% 28% $633,937.00 $563,996.89 $545,349.18 $69,940.11

0 mo. 0 mo. 0 mo. 0 mo. 4 mo.

R13-020 0% 100% 0% 0% 0% $1,371,267.00 $1,205,710.20 $397,914.84 $165,556.80

0 mo. 0 mo. 3 mo. 4 mo. 22 mo.

E13-004 0% 50% 0% 0% 0% $300,000.00 $27,913.62 $0.00 $272,086.38

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P13-016 0% 0% 0% 0% 0% $0.00 $0.00 $0.00 $0.00

0 mo. 9 mo. 21 mo. 25 mo. 39 mo.

P13-008 0% 0% 0% 0% 0% $1,400,000.00 $0.00 $0.00 $1,400,000.00

0 mo. 6 mo. 19 mo. 9 mo. 22 mo.

0% 100% 10% 0% 0% $35,625.00 $34,281.56 $0.00 $1,343.44

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

C10-002A 0% 100% 96% 19% 0% $4,048,301.00 $4,068,773.75 $3,689,348.91 ($20,472.75)

0 mo. 0 mo. 0 mo. 3 mo. 11 mo.

NMSBVI C10-002A NMSBVI Deficiencies Correction
Ongoing work includes Ditzler roofing and punch list.  Project is 96% 
complete.

New Mexico School for the 
Deaf

P13-008 NMSD Santa Fe
No design professional selected yet for this project.

New Mexico School for the 
Deaf

R13-022 NMSD Albuquerque Pre-School
The roofing work is ongoing.

New Mexico School for the 
Blind and Visually Impaired

P13-016 NMSBVI Health Services & Jack Hall
The NMSBVI issued a RFP for design services.  Proposals were 
submitted during the week ending 08-16-13 and will be evaluated by the 
week ending 08-23-13.

Magdalena Municipal 
Schools

E13-004 Magdalena Emergency
School is in session and using the city water supply. Temporary solution 
in design. Working with the NM Environmental and the State Engineers 
office.

Los Lunas Public Schools R12-009 Los Lunas Middle School Roof
This project is completed and is in the warranty phase.

Los Lunas Public Schools R13-020 Valencia Middle School (AKA Manzano 
Vista Middle School)

In Construction. On Schedule.

Los Lunas Public Schools P11-015 Los Lunas High School
Substantial Completion 8/16/13. This project is 2.5 months early and the 
staff and students moved in 8/19/2013.

Los Lunas Public Schools P11-015B Los Lunas High School  Phase II
Phase II in construction. Project ahead of schedule.

Los Alamos Public Schools P11-013 Los Alamos Middle School
Interior finishes completing.  TCO expected this month. 

Los Alamos Public Schools P11-014 Aspen Elementary School
Portable campus work is under way.  1st Phase of Construction 
beginning.  

Los Alamos Public Schools P10-008 Los Alamos High School
11 month walkthrough correction list complete.  
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

C10-002B 0% 100% 34% 0% 0% $8,193,022.00 $6,620,703.66 $8,105.71 $1,572,318.34

0 mo. 0 mo. 8 mo. 24 mo. 20 mo.

P13-015 0% 17% 0% 0% 0% $297,236.00 $297,236.00 $49,910.95 $0.00

0 mo. 7 mo. 12 mo. 15 mo. 30 mo.

C10-001A 0% 0% 0% 0% 0% $4,296,446.00 $3,369,659.89 $2,908,818.60 $926,786.11

0 mo. 0 mo. 0 mo. 0 mo. 18 mo.

C10-001B 0% 100% 10% 0% 0% $6,394,459.00 $4,458,561.28 $463,739.74 $1,935,897.72

0 mo. 0 mo. 12 mo. 12 mo. 12 mo.

P13-017 0% 100% 10% 0% 0% $555,940.00 $288,950.00 $34,777.71 $266,990.00

0 mo. 0 mo. 12 mo. 12 mo. 12 mo.

R13-023 0% 100% 0% 0% 0% $45,323.00 $3,714.87 $0.00 $41,608.13

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

R13-024 0% 100% 0% 0% 0% $142,956.00 $10,554.94 $0.00 $132,401.06

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

K13-004 0% 100% 100% 20% 0% $451,137.60 $350,019.41 $237,634.41 $101,118.19

0 mo. 0 mo. 0 mo. 1 mo. 16 mo.

P12-015 0% 100% 100% 99% 55% $1,816,860.00 $1,412,219.01 $1,406,550.57 $404,640.99

0 mo. 0 mo. 0 mo. 0 mo. 5 mo.

P12-016 0% 100% 100% 97% 26% $1,023,665.00 $866,493.78 $854,596.41 $157,171.22

0 mo. 0 mo. 0 mo. 0 mo. 9 mo.

R12-010 100% 100% 100% 100% 23% $918,349.00 $467,952.63 $461,303.70 $450,396.37

0 mo. 0 mo. 0 mo. 0 mo. 16 mo.

R12-011 0% 100% 100% 100% 94% $946,900.00 $521,112.72 $519,534.21 $425,787.28

0 mo. 0 mo. 0 mo. 0 mo. 6 mo.

Rio Rancho Public Schools R12-011 Puesta Del Sol Elementary School Roof
11-month warranty inspection was held. Project closeout/financial audit 
to commence.

Rio Rancho Public Schools P12-016 Vista Grande Elementary School
Temporary CO issued. PSFA still working on resolving final CO issue. 
Contractor complete with work. project in warranty.

Rio Rancho Public Schools R12-010 Rio Rancho High School
contractor complete. project in warranty period.

Rio Rancho Public Schools K13-004 Shining Stars Pre-School Pre-
Kindergarten Classroom

Contractor working on remaining punch list in off hours. CO issued and 
buildings occupied.

Rio Rancho Public Schools P12-015 Colinas del Norte Elementary School
Contractor complete. in warranty

Penasco Independent 
Schools

R13-024 Penasco Elementary School
The contractor's bids received and under review.

Penasco Independent 
Schools

R13-023 Penasco Middle School
The award is limited to funding portions of roof over classrooms. The 
remaining portions of roof will be completed at the district expense.   The 
contractor's bids received and under review.

NMSD C10-001B Site Improvements Phase 1, Dillon Hall 
Phase 2

The construction work is ongoing.

NMSD P13-017 NMSD Health Center Services
The construction contract was awarded to Bradbury Stamm Construction. 
The construction work started.

NMSBVI P13-015 NMSBVI Site Improvements
Construction of this project will likely have to take place during the 
summer break when there are no students on campus.  Therefore, the 
schedule has been structured so that construction will take place in the 
summer of 2014.

NMSD C10-001A  NMSD Campus Wide Deficiencies 
Corrections

The contractor's bids for the Larson GYM sewer replacement work were 
received, the construction contract was awarded to Ortega Plumbing and 
Heating, Inc. The work is ongoing.

NMSBVI C10-002B NMSBVI WEC Building
Ongoing work includes utility location and utility installations.

File:  ProjectStatusReport-8-23-2013 (2).xls Template No.:  IO_PMO Ver 12 Page 10 of 12

Attachment F.



PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

P10-010 0% 100% 100% 100% 90% $9,874,706.00 $7,949,621.27 $7,380,087.99 $1,925,084.73

0 mo. 0 mo. 0 mo. 0 mo. 5 mo.

P10-011 0% 100% 100% 100% 40% $5,647,708.00 $5,463,778.35 $5,285,642.90 $183,929.65

0 mo. 0 mo. 0 mo. 0 mo. 1 mo.

P10-012 0% 100% 100% 100% 25% $4,482,227.00 $4,478,898.64 $4,453,764.63 $3,328.36

0 mo. 0 mo. 0 mo. 0 mo. 3 mo.

P10-013 0% 100% 100% 93% 30% $6,711,745.00 $6,166,512.34 $6,089,760.60 $545,232.66

0 mo. 0 mo. 0 mo. 0 mo. 10 mo.

P11-016 0% 100% 0% 0% 0% $570,881.00 $5,896,497.56 $323,893.27 ($5,325,616.56)

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P11-017 0% 100% 0% 0% 0% $8,779,814.04 $7,480,991.45 $2,626,589.93 $1,298,822.59

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P11-018 0% 100% 0% 0% 0% $7,853,407.13 $6,770,613.89 $273,757.45 $1,082,793.24

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P11-019 0% 100% 0% 0% 0% $11,686,177.62 $10,027,530.18 $1,428,297.78 $1,658,647.44

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P06-029 0% 0% 0% 0% 0% $10,694,758.00 $8,055,847.99 $8,554,213.69 $2,638,910.01

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P12-010 100% 100% 10% 0% 0% $9,258,000.00 $4,455,423.22 $1,605,228.66 $4,802,576.78

0 mo. 0 mo. 13 mo. 16 mo. 33 mo.

P12-011 100% 0% 0% 0% 0% $244,550.00 $26,307.53 $25,283.34 $218,242.47

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

K13-005 100% 100% 5% 0% 0% $214,961.04 $148,723.80 $8,706.19 $66,237.24

0 mo. 0 mo. 10 mo. 23 mo. 23 mo.

Truth or Consequences 
Municipal Schools

K13-005 T or C Elementary Pre-Kindergarten 
Classroom

project is combined with P12-012

Santa Rosa Consolidated 
Schools

P12-010 Rita Marquez Elementary / Anton Chico 
Elementary

Site access road and site utilities in progress. Concrete polishing 
complete. Structural steel and roof decking complete. Plumbing rough-in 
and ductwork installation in progress. Septic system installation in 
progress. Fire pumps installation in progress. Project is advancing well.

Socorro Consolidated 
Schools

P12-011 San Antonio Elementary School
District working with the BLM to secure land for new school. An 
agreement is in the works with BLM that would allow the District to begin 
the design process. Bond passed and district funding is in place. This 
project is currently 17 months behind the original MOU schedule.

Ruidoso Municipal Schools P06-029 Ruidoso Middle School
Earl requested the least intrusive, least expensive cost; Bohannon 
Huston's recommendation is to use Helical Piers, Earl requested 
additional Geotechnical Recommendations to correct the footing 
deficiencies; DnD has yet to respond to notice of corrective action 
required

Roswell Independent 
Schools

P11-019 El Capitan Elementary School
construction on-going

Roswell Independent 
Schools

P11-017 Berrendo Elementary School
demo complete; electrical, plumbing, HVAC, floor polishing, excavation, 
footings, rebar ongoing

Roswell Independent 
Schools

P11-018 Military Heights Elementary School
construction on-going

Roswell Independent 
Schools

P10-013 Pecos Elementary
In 9th month of warranty period; closeout documents are gathered & final 
CO has been submitted; schedule closeout mtg & walk-thru in October 
2013

Roswell Independent 
Schools

P11-016 Valley View Elementary School
construction on-going

Roswell Independent 
Schools

P10-011 East Grand Plains Elementary
In 10th month of warranty period; closeout documents gathered & final 
CO submitted; schedule closeout mtg & walk-thru in September 2013

Roswell Independent 
Schools

P10-012 Monterrey Elementary
In 8th month of warranty period; closeout documents gathered & final CO 
has been submitted; schedule closeout mtg & walk-thru in November 
2013

Roswell Independent 
Schools

P10-010 Missouri Avenue Elementary
completed 11th month of warranty; finalizing CO's w/ DP; closeout on-
going
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PP = Project Planning - Developing RFP/Contracts for Ed Spec Writer, Development and Approval of Ed Spec.

Non Applicable DD = Design Development - Project design development through construction Documents (plans and specs, bidding/proposal phase)

On Schedule C = Construction - Project Under Construction

08/23/2013 Behind Schedule FC = Final Completion - All closeout documentation submitted and approved. Final payment approved.

Behind Schedule, No Progress PC = Project Closeout - 11 month correction period completed. Financial closeout completed.

School District Project # Project Name PP DD C FC PC Manager Report TOTAL COMMITED  EXPENDED BALANCE

PSCOC Project Status Report

P08-022 0% 100% 100% 100% 50% $2,552,791.00 $1,966,505.91 $1,954,033.67 $586,285.09

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

P12-012 100% 100% 52% 0% 0% $5,831,012.40 $4,868,778.33 $484,240.40 $962,234.07

0 mo. 0 mo. 10 mo. 23 mo. 23 mo.

P12-013 100% 100% 18% 0% 0% $1,622,114.17 $1,587,318.67 $83,442.03 $34,795.50

0 mo. 0 mo. 7 mo. 15 mo. 25 mo.

P12-014 100% 100% 100% 20% 0% $859,921.00 $779,630.20 $577,800.09 $80,290.80

0 mo. 0 mo. 0 mo. 4 mo. 18 mo.

P13-009 96% 0% 0% 0% 0% $81,193.00 $38,054.12 $0.00 $43,138.88

2 mo. 6 mo. 18 mo. 23 mo. 37 mo.

R12-014 0% 100% 100% 100% 59% $253,002.00 $222,041.53 $235,903.84 $30,960.47

0 mo. 0 mo. 0 mo. 0 mo. 7 mo.

K13-006 100% 0% 0% 0% 0% $309,728.00 $0.00 $0.00 $309,728.00

0 mo. 7 mo. 23 mo. 26 mo. 42 mo.

P13-010 100% 0% 0% 0% 0% $2,541,941.00 $38,857.05 $38,857.05 $2,503,083.95

0 mo. 7 mo. 23 mo. 27 mo. 42 mo.

R11-015 100% 100% 100% 100% 100% $1,576,479.00 $1,473,209.86 $1,449,881.89 $103,269.14

0 mo. 0 mo. 0 mo. 0 mo. 0 mo.

$693,792,355.04 $544,244,563.51 $401,708,252.52 $149,547,791.53

Zuni Public Schools R11-015 Zuni High School Roof
Project financial audit and project closeout has been completed.

Zuni Public Schools K13-006 A:Shiwi Elementary Pre-Kindergarten 
Classroom

Final Educational Specifications have been completed and approved by 
PSFA and Zuni School Board. RFP for design professional should be 
issued mid- late August.

Zuni Public Schools P13-010 Dowa Yalanne & A:Shiwi Elementary 
Schools

Final Ed Specs have been completed and approved by PSFA planning 
as well as Zuni School Board.  District waiting on lease decision by the 
BIA contingent upon acceptance of environmental assessment report 
and 30 day comment period.  RFP for Design should be issued mid - late 
August.

West Las Vegas Public 
Schools

R12-014 Tony Serna Jr. Elementary School Roof
Certificate of Final Completion issued, final payment processed.

West Las Vegas Public 
Schools

P12-014 Union Elementary School
GC punchlist submitted to DP on 08/05/13, Certificate of Occupany 
issued by CID on 08/15/13, school to open on 08/19/13.

West Las Vegas Public 
Schools

P13-009 West Las Vegas Middle School
Educational Specifications underway, document being finalized for board 
presentation in September.

West Las Vegas Public 
Schools

P12-013 WLV Family Partnership Middle-High 
School

Notice to Proceed issued to GC on 08/08/13, interior demolition work 
underway.

Truth or Consequences 
Municipal Schools

P12-012 Truth or Consequences Elementary 
School

Renovation of kitchen continues, but kitchen is not scheduled to be 
available until 9-3-13. Dirt work for TorC ES has begun with most 
underground utilities @ 100%. Original Supt.was replaced by  due to 
medical issues.

Truth or Consequences 
Municipal Schools

P08-022 Arrey Elementary
The District received a quote from a Civil Engineer to address issues 
that have come about with the WWTS.  Will schedule a meeting with 
Rico Volpato, District, and RM @ next TorCES Constr. Mtg. and will 
discuss the WWTS @ Arrey ES.
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Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Air/Ventilation Equipment $2.96 1990 20 110 $70,671.29 100.00% $77,727.23 100.00% $77,727.23 100.00% $77,727.23 100.00% $77,727.23 100.00% $77,727.23 100.00% $77,727.23 100.00% $77,727.23
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Ceiling Finishes $5.94 1990 30 110 $141,870.10 58.78% $91,681.37 64.00% $99,826.97 69.44% $108,319.20 75.11% $117,158.05 81.00% $126,343.51 87.11% $135,875.60 93.44% $145,754.32Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Ceiling Finishes $5.94 1990 30 110 $141,870.10 58.78% $91,681.37 64.00% $99,826.97 69.44% $108,319.20 75.11% $117,158.05 81.00% $126,343.51 87.11% $135,875.60 93.44% $145,754.32
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Communications and Security $2.01 1990 15 90 $48,047.55 100.00% $43,184.45 100.00% $43,184.45 100.00% $43,184.45 100.00% $43,184.45 100.00% $43,184.45 100.00% $43,184.45 100.00% $43,184.45
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Emergency Light and Power $0.43 1990 20 90 $10,349.39 100.00% $9,238.46 100.00% $9,238.46 100.00% $9,238.46 100.00% $9,238.46 100.00% $9,238.46 100.00% $9,238.46 100.00% $9,238.46
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Exterior Doors and Windows $5.48 1990 30 110 $130,856.69 58.78% $84,581.47 64.00% $92,096.27 69.44% $99,930.84 75.11% $108,085.20 81.00% $116,559.34 87.11% $125,353.25 93.44% $134,466.94
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Exterior Walls $10.44 1990 100 100 $249,218.06 5.29% $13,183.93 5.76% $14,355.28 6.25% $15,576.48 6.76% $16,847.52 7.29% $18,168.41 7.84% $19,539.14 8.41% $20,959.71
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Fire Detection/Alarm $1.83 2003 15 90 $43,802.43 44.44% $17,474.30 53.78% $21,143.91 64.00% $25,163.00 75.11% $29,531.57 87.11% $34,249.64 100.00% $39,317.18 100.00% $39,317.18
Bernalillo Algodones ES $1 554 046 $4 144 034 Classroom/Library/Admin (1990) 23 872 Floor Finishes $5 51 1990 12 110 $131 538 40 100 00% $144 688 19 100 00% $144 688 19 100 00% $144 688 19 100 00% $144 688 19 100 00% $144 688 19 100 00% $144 688 19 100 00% $144 688 19Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Floor Finishes $5.51 1990 12 110 $131,538.40 100.00% $144,688.19 100.00% $144,688.19 100.00% $144,688.19 100.00% $144,688.19 100.00% $144,688.19 100.00% $144,688.19 100.00% $144,688.19
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Foundtion/Slab/Structure $15.68 1990 100 100 $374,409.99 5.29% $19,801.16 5.76% $21,560.43 6.25% $23,394.56 6.76% $25,303.56 7.29% $27,287.41 7.84% $29,346.14 8.41% $31,479.72
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 HVAC $24.58 1990 30 100 $586,877.17 58.78% $344,892.58 64.00% $375,535.21 69.44% $407,481.78 75.11% $440,732.29 81.00% $475,286.75 87.11% $511,145.14 93.44% $548,307.48
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Interior Doors and Partitions $8.25 1990 50 90 $197,030.69 21.16% $37,506.02 23.04% $40,838.31 25.00% $44,312.40 27.04% $47,928.29 29.16% $51,685.98 31.36% $55,585.47 33.64% $59,626.77
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Interior Walls $7.55 1990 60 90 $180,312.76 14.69% $23,835.89 16.00% $25,953.64 17.36% $28,161.50 18.78% $30,459.48 20.25% $32,847.57 21.78% $35,325.79 23.36% $37,894.11
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Lighting/Branch Circuits $10.51 1990 30 90 $250,881.05 58.78% $132,723.31 64.00% $144,515.36 69.44% $156,809.20 75.11% $169,604.83 81.00% $182,902.25 87.11% $196,701.46 93.44% $211,002.46
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Main Power/Emergency $1.61 1990 30 90 $38,532.37 58.78% $20,331.54 64.00% $22,137.94 69.44% $24,021.20 75.11% $25,981.33 81.00% $28,018.33 87.11% $30,132.19 93.44% $32,322.93
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Other Equipment $6.62 1990 60 110 $158,117.73 14.69% $25,544.22 16.00% $27,813.74 17.36% $30,179.84 18.78% $32,642.52 20.25% $35,201.77 21.78% $37,857.60 23.36% $40,610.00
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Plumbing $16.13 1990 30 100 $384,989.94 58.78% $226,326.98 64.00% $246,435.43 69.44% $267,399.56 75.11% $289,219.36 81.00% $311,894.84 87.11% $335,426.00 93.44% $359,812.84
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Roof $14.48 2008 20 120 $345,609.98 6.25% $25,924.99 9.00% $37,331.99 12.25% $50,812.98 16.00% $66,367.98 20.25% $83,996.97 25.00% $103,699.97 30.25% $125,476.96
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Sprinklers and Standpipes $3.63 1990 50 130 $86,653.08 21.16% $23,837.16 23.04% $25,955.01 25.00% $28,162.99 27.04% $30,461.09 29.16% $32,849.31 31.36% $35,327.66 33.64% $37,896.12
Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Wall Finishes $4.06 1990 12 100 $96,859.74 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32Bernalillo Algodones ES $1,554,046 $4,144,034 Classroom/Library/Admin (1990) 23,872 Wall Finishes $4.06 1990 12 100 $96,859.74 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32 100.00% $96,920.32

$1,459,403.57 $1,567,258.14 $1,681,484.19 $1,802,081.73 $1,929,050.75 $2,062,391.25 $2,196,686.20

Delta: $107,854.57 $114,226.05 $120,597.53 $126,969.02 $133,340.50 $134,294.95
BASED ON PSFA "Smart Model" to "Real World" total project cost (for 2013 it is $289.68 / $159.04 = 1.821428571): 1.821428571 1.821428571 1.821428571 1.821428571 1.821428571 1.821428571

Real Dollars Needed to Maintain for 2014: $196 449 39 $208 054 59 $219 659 80 $231 265 00 $242 870 20 $244 608 66Real Dollars Needed to Maintain for 2014: $196,449.39 $208,054.59 $219,659.80 $231,265.00 $242,870.20 $244,608.66

Attachment G.




